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. GRATED AS A RESULT OF CONVERSATIONS WITH

IDEALIST 25X1A
ATTN: 25X1A
REF: "I PROGRAM DELIVERY SCHEDULE

THE PROGRAM IS PROGRESSING WELL. IT APPEARS NOW THAT A
SEPTEMBER 3RD. SHIPPING DATE IS POSSIBLE WITH EFFORTS BEING MADE
TO BETTER THAT DATE PROVIDING NO MAJOR PROBLEMS ARISE AS A RESULT OF
TESTING. ALL RELATED ACCESSORIES ARE ON SGHFDULE. ’ 25X1A
DESIGN CHANGES AND ADDITIONAL REQUIREMENTS HAVE BEEN INTE~-

1 WAS INFORMED THAT A BALLAST OF APPROXIMATELY 428 POUNDS HAD
TO BE ADDED -~ AS A RESULT .SOME MODIFICATIONS WERE NECESSARY.

STRUCTUAL STABILITY OF THE MOUNTING SYSTEM IS IN QUESTION AT
THIS TIME BY ‘THIS 1S BEING INVESTIGATED.

I DO NOT PLAN TO REMOVE THE SYSTEM FROM THE VEHICLE BETWEEN
FLIGHTS UNLESS VEHICLE REPAIR 1S NECESSARY BECAUSE OF THE DIFFICULTIES

IN HANDLING AND POTENTIAL DAMAGE TO THE INSTRUMENT. IF HANGER SPACE

IS NOT AVAILABLE REQUEST A CANOPY TYPE COVERING BE PROVIDED TO PARK
UNDER.»
GROUP ¢
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